

Strateco Resources Inc.	Matoush project
--------------------------------	------------------------

2009 — 2014 Project Schedule		2009				2010				2011		2012		2013		2014		
Description	Activities	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	D1	D2	D1	D2	D1	D2	D1	D2	
Exploration/Geology	Surface Drilling																	
	Geological Modeling & Resource Estimation			Rev.					Rev.		Rev.		Rev.		Rev.			
	Underground Drilling																	
Management & Studies	Project Description																	
	Exploration Ramp Design																	
	Scoping Study							Rev.										
	Permitting	Exploration Ramp									Construction & Production							
	Feasibility Study																	
Exploration Ramp Infrastructure	Access Road																	
	Surface Installations																	
Development & Construction	Portal and Exploration Ramp																	
	Lateral Development																	
	Production Ramp																	
	Infrastructure Construction																	
	Process Mill Construction																	
Production	Commissioning & Start-Up															★		

Q: Quarter H: Half