

2009 — 2016 Project Schedule

		2009		2010		2011				2012				2013				2014				2015				2016					
Description	Activities	H1	H2	H1	H2	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Exploration/Geology	Surface Drilling																														
	Geological Modeling & Resource Estimation							Rev.				Rev.				Rev.				Rev.				Rev.					Rev.		
	Underground Drilling																														
Management & Studies	Project Description																														
	Exploration Ramp Design																														
	Scoping Study			Rev.																											
	Permitting			Exploration Ramp															Construction & Production												
	Feasibility Study																														
Exploration Ramp Infrastructure	Access Road																														
	Surface Installations																														
Development & Construction	Portal and Exploration Ramp																														
	Lateral Development																														
	Production Ramp																														
	Infrastructure Construction																														
	Process Mill Construction																														
Production	Commissioning & Start-Up																														

Q Quarter H Half

